



Gila Bend Auxiliary Airfield / Barry M. Goldwater Range

Joint Land Use Study

Project Schedule

	JUNE				JULY				AUG				SEPT				OCT				
	Week of 6/7	Week of 6/14	Week of 6/21	Week of 6/28	Week of 7/5	Week of 7/12	Week of 7/19	Week of 7/26	Week of 8/2	Week of 8/9	Week of 8/16	Week of 8/23	Week of 8/30	Week of 9/6	Week of 9/14	Week of 9/20	Week of 9/27	Week of 10/4	Week of 10/11	Week of 10/18	Week of 10/25
Project Tasks																					
Project Mgmt																					
Kick-Off Mtg.			6/23																		
Public Info. Mtg.															9/16 Yuma	9/25 Gila Bend					
PAC Formation																					
Public Involvement																					
Working Group Meetings 10 am - Noon				6/30				7/29				8/25		9/9			9/27				
Policy Advisory Comm. Briefings 2 pm – 4 pm				6/30				7/29				8/25		9/9			9/27				
Data Collection / Analysis																					
Land Use Compatibility																					
Alternatives Development																					
Implementation Plan																					
Report Development																					
Submit Data. to State Land Dept.																					